

## **YEAR 13 - BUSINESS**

**WEEK 5 (27<sup>th</sup> to 1<sup>st</sup> October, 2020)**

### **Blended/ Distance Learning**

**Sunday, 27<sup>th</sup> September:**

Theme 3- Business Decisions and Strategy

Chapter 55 Critical Path Analysis

#### **Learning Objective:**

- To describe how producing a network diagram can help firms to operate efficiently.
- To calculate the minimum time needed to complete a project..
- To interpret the benefits to a business of accomplishing tasks quickly.

#### **Lesson Outcome:**

- Students will be able to assess the impact on the project completion time if a task is delayed
- To narrate the difference between critical and non critical activities.

<p>Sunday- Lessons 7 and 8</p> <p>2 Zoom Lessons (details to be intimated on Google Classroom)</p>	<p><i>Introduction:</i> Share the Learning Objectives and Lesson Outcomes with the students. A quick recap of the terms and related to types of decisions.</p> <p><i>Teacher Input:</i> Illustrate how the network diagram is to be drawn using the virtual whiteboard. Explain how ESTs and LFTs are calculated.</p> <p><i>Homework:</i> Revise all the concepts taught and practice drawing of network diagrams.</p> <p><i>Resources:</i> Relevant Resources will uploaded on GC, PPT slides and embedded videos, Fully charged electronic device, notebook and stationary.</p>
--	---